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1. Enclosure (1) is the Installation Restoration Status/Action Report for February 1992.

2. Should you have any questions regarding this matter, the point of contact is Commander,
Western Division, Naval Facilities Engineering Command (Attn: Mr. Paul Ko,Code 1813PK,

(415) 244-2516). original signed V¥A

GILBERT A. RIVERA
By direction
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NAVAL AIR STATION MOFFETT FIELD, CALIFORNIA
INSTALLATION RESTORATION PROGRAM
MONTHLY STATUS REPORT
FEBRUARY 1992

p During the R ing Period
The following activities were accomplished during the reporting period:

Work continued on the Site 9 Source Control 100 Percent Design

The North Base Area additional investigations Field Work Plan was finalized and
submitted

Third Quarterly sampling of monitoring wells started February 10, 1992

Revisions continued on the site-wide Quality Assurance Project Plan (QAP), Health and
Safety Plan (HSP), and Sampling and Analysis Plan (SAP) for submittal as draft final
documents

Work continued on preparation of field work plans for additional investigations at
operable unit (OQU) 4, tank and sump investigations, and site inspections on the golf
course, Zook Road, and Patrol Road. In addition, field work plan for site 14 south
source control were prepared.

Field investigations for the North Base area started February 10, 1992 and a soil gas
investigation was conducted immediately north of site 8

Work continued on revision of the Site 9 Technical Memorandum and preparation of the
OU2 Technology Screening report

Air Solid Waste Assessment Test (SWAT) Report is being drafted and the aquifer test
results are being evaluated.

The preparation of Operable Unit (OU) 2 and 4 Reports are being continued.

R Submitied and Mest

North Base Area Field Work Plan - February 6, 1992

Navy, PRC, JMM, IT, and Martin Marietta met to discuss the OU 2 and OU 4
Remedial Investigation Reports and Feasibility Studies. The meeting was held
February 11, 12, and 13 in Knoxville, Tennessee.
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(Continue)

Problems Encountered and Resolutions

- Field work for quarterly sampling and North Base Area investigations have proceeded
at a slower pace than anticipated because of heavy rain in the area from February 10,
1992 through February 17, 1992. Many of the cone penetrometer test locations will not
be accessible for several weeks because of the soft soil. All monitoring wells should
be completed in March.

- The monthly regulatory agency meeting will be held on March 23, 1992

- The open house and technical review committee (TRC) meeting will be held at NAS
Moffett Field on March 23 and 24

- Technical meeting with MEW, NASA and the Navy will be held on March 25, 1992

- A technical memorandum on the nature and extent of contamination in ground water on
the west side of NAS Moffett Field will be completed and submitted

- The Site 9 Technical Memorandum will be finalized and resubmitted in response to
agency comments

- The Site 9 Source Control Designs will continue

- Revisions to-the Site 14 source control field work plan will be completed and
construction of the source control measure should begin in April

- Work will be completed in the North Base Area for additional characterization of
contaminants and hydrogeology

- Field work plars for additional tank and sump investigations, Operable Unit 4 field
work, and additional site inspections will be completed and submitted

- Work will continue on the Operable Unit 4 Feasibility Study

- The Operable Unit 2 Screening of Remedial Technologies Report will be completed for
submittal in April

- Revised specifications and bid documents for the Site 12 design will be submitted in
March

- The Draft Remedial Investigation Reports for OU 2 and 4 will be submitted in April
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Pl | Field Activities for March and Apri
- Construction for the Site 14 South Source Control
- OU 4 Field Investigations will begin in April
- Additional tank and sump investigations will begin in April

- Site investigations at the golf course, Zook Road, and Patrol Road will begin in early
April

- Projected well sampling activities are shown in Table 1

Key Personnel Changes

- None

Chemical Laboratory Data Status Report

- Laboratory data from the November quarterly sampling of Navy CLEAN wells are
being received

- The first quarterly ground water sampling data were input into the Navy database

- Meetings were held between the Navy, MEW companies, and NASA to discuss data
exchange procedures :

P f Project Complesi

- Phase I tank removal tasks - 100% completc

- Phase I tank location wells - 100% complete

- Phase II tank removal tasks - 100% complete

- Phase II tank location wells - 100% complete

- Final Phases I and I Tank and Sump Report - 100% complete

- - Building 29 Field Work Plan - 100% complete

- Building 29 Area Field Investigations - 100% complete
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Final Building 29 Area Report - 100% complete
Sites 12 and 14 Source Control Evaluations - 100% complete
Site 14 South Field Investigation Technical Memorandum 100% complete
Sites 12 and 14 Source Control Designs - 100% complete
Sites 12 and 14 Source Control Specifications - 100% complete
Sites 12 and 14 Construction Activities - 0% complete
Final Sites 8 and 9 Source Control Evaluation - 100% complete
Site 9 Field Work Plan - 100% complete
Site 9 Field Investigations - 100% complete
Site 9 Source Control Designs - 60% complete
Site 9 Source Control Investigation Technical Memorandum - 95% complete
Abandonment of Known Wells - 100% complete
Investigation of Suspect Wells - 100% complete
IS8 and IS9 Field Work Plans - 100% complete
IS8 and IS9 Field Investigations - 100% complete
IS8 and IS9 Report - 100% complete
Phase II Tank and Sump Soils Profiling - 100% complete
Phase II Tank and Sump Soil Treatment and Disposal - 20% complete
Soil Treatability Test Plans - postponed
North Base Area Field Investigations - 100% complete
North Base Area Field Investigations Report - 100% complete
North Base Area Additional Investigations Field Work Plan - 100% complete
North Base Area Additional Investigations - 50% complete
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Initial Screening of Technologies OU2 - 80% complete
Initial Screening of Technologies OU4 - 100% complete
Draft Feasibility Study OU4 - 25% complete
Additional Site Investigation Field Work Plans - 90% complete
Additional Tank and Sump Investigations Field Work Plan - 90% complete
OU4 Field Work Plan - 90% complete

Technical Memorandum on Nature and Extent of Contamination - 80% Complete



TABLE ‘1 PROJECTED FIELD ACTIVITIES FOR THE MONTHS OF
- MARCH 1992 AND APRIL 1992
NAS MOFFETT FIELD RI/FS

3 18 0
4/6/7 0 32
5 0 20
S ———————————————————————————
TOTAL 18 52

* 24 Phase II Wells and 46 Phase 1 Wells.



